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PUBLIC UTILITIES COMMISSION OF THE STATE OF CALIFORNIA 

 
 

Communications Division RESOLUTION T-17639 

Broadband, Video and Market Branch  June 13, 2019 

 

R E S O L U T I O N 

 

Resolution T-17639: Rescinds funding for five previously awarded California 

Advanced Services Fund (CASF) Broadband Public Housing Account (BPHA) 

infrastructure projects listed in Resolutions1 T-17506 Brierwood Court, T-17515 

Monticelli, Rancho Park, Royal Court, and T-17514 Rolling Hills Apartments. 

__________________________________________________________________ 

 

 

I. Summary 
 

This Resolution rescinds CASF funding for five previously awarded BPHA 

Infrastructure projects approved by Resolutions T-17506, T-17515, and T-17514.  

These rescissions would relieve these CASF grant fund obligations totaling 

$163,173.  The rescinded projects are Better Opportunity Builders’ Brierwood 

project, Eden Housing’s Monticelli, Rancho Park, and Royal Court projects, and 

People’s Self Help Housing’s (PSHH) Rolling Hills Apartments project.   

 

 

II. Background  
 

On January 28, 2016, the Commission adopted Resolution T-17506, which approved 

a total of $47,730 from the BPHA to Better Opportunity Builders for its Brierwood 

project to build a broadband infrastructure network capable of providing a 

minimum of 6 megabits per second (mbps) download and 1.5 mbps upload speed to 

50 residential units.    

 

On June 9, 2016, in Resolution T-17515, the Commission awarded up to a total of 

$66,417 to Eden Housing for its Monticelli, Rancho Park, and Royal Court projects to 

                                                           
1
 Resolutions T-17506, T-17515, and T-17514 awarded CASF BPHA grants to several different grantees.  

This resolution only affects the portion of Resolutions T-17506, T-17515, and T-17514 that awarded 

grants to Better Opportunity Builders’ Brierwood project, Eden Housing’s Monticelli, Rancho Park, and 

Royal Court projects, and People’s Self Help Housing’s Rolling Hills Apartments project.  
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install a low-cost wireless Wi-Fi network consisting of gateway routers and wireless 

access point repeaters providing a minimum of 6 mbps download and 1.5 mbps 

upload speed to 161 residential units. 

 

On December 1, 2016, in Resolution T-17514, the Commission awarded $49,025 to 

PSHH for its Rolling Hills Apartments project to install a low-cost wireless Wi-Fi 

network consisting of gateway routers and wireless access point repeaters providing 

a minimum of 6 mbps download and 1.5 mbps upload speed to 53 residential units. 

 

On July 23, 2018, Communications Division (CD) approved and paid PSHH’s first 

payment request for $12,256.25 for work completing 25% of the project consisting of 

hardware, software, engineering design, and labor.  
 

  

III. Discussion 
 

Subsequent to the grants authorized in Resolutions T-17506, T-17515, and T-17514 

the five projects were not timely completed for the following reasons: 
 

A.  Recipient cannot obtain an affordable ISP to connect its project 
 

Resolution T-17506—Brierwood Project: 

 

On July 6, 2016, Fresno Housing2 submitted a letter to the CD providing notice 

that Better Opportunity Builders was having problems securing an affordable 

internet service provider (ISP) to provide internet service to the Brierwood 

project.  In May 2017, Fresno Housing requested an extension for the Brierwood 

project, and CD’s Director granted the extension to complete the project by 

March 1, 2018.  On March 28, 2018, CD received a second extension request for 

the Brierwood project without a date for completion of the project; therefore, no 

extension was granted.  On August 16, 2018, Fresno Housing sent a letter to the 

CD stating, “we have determined it will be infeasible to connect” the Brierwood 

project.  CD confirmed with Fresno Housing that a suitable internet service 

provider could not be retained.  On July 6, 2016, Fresno Housing provided Staff 

with a list of six potential internet providers along with quotes it received to 

provide internet service and stated the quotes are ten-fold more than what they 

had in their authorized budget.     

 

                                                           
2
  Fresno Housing Authority submitted extension requests on behalf of its affiliate Better Opportunity   

Builders.   
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B. Recipient unable to complete project as approved 

 

Resolution T-17515—Monticelli, Rancho Park, Royal Court Projects: 

 

On March 27, 2017, Eden Housing submitted a letter requesting an extension for 

the Monticeilli, Rancho Park and Royal Court projects due to challenges in 

acquiring bandwidth from multiple ISPs.  CD’s Director granted the extension 

for these projects to be completed by December 31, 2017.  On October 25, 2017, 

Eden housing submitted a second extension request, claiming the project may be 

completed by the deadline but wanted more time to address any challenges that 

may arise in securing an ISP.  CD’s Director granted the second extension to 

complete the projects by June 30, 2018.  On July 12, 2018, CD received a third 

extension request stating the three projects were still under construction or 

rehabilitation.  On August 6, 2018, CD’s Director denied the third extension 

request.  CD approved the last extension with the expectation that the projects 

would be timely completed by June 30, 2018.  Eden Housing, however, did not 

disclose the projects were still under construction until July 12, 2018.  An ISP had 

not been secured, the projects were still under construction, and no deadline was 

given for the projects to be completed, which indicated that they would not have 

been able to complete the projects timely if at all.   

 

C. Recipient does not want to proceed with project 

 

            Resolution T-17514—Rolling Hills Apartments Project: 

  

On June 22, 2018, PSHH submitted a quarterly progress report for partial 

completion of the Rolling Hills project and requested a payment of $12,256.25.  

On July 23, 2018, CD approved the request and paid PSHH $12,256.25.  On 

November 14, 2018, PSHH informed CD that it would not be completing the 

Rolling Hills Apartments project due to electrical issues which were too 

expensive to resolve and requested that the project be rescinded.  PSHH returned 

CASF grant payment of $12,256.25, which was received on December 21, 2018.     

 
  

IV. Staff Recommendation 
 

CD staff recommends that these five projects, approved in Resolutions T-17506, T-

17515, and T-17514, be rescinded.  The total CASF grant funds that CD staff would un-
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encumber and de-obligate pursuant to its budget implementation is $163,173, as shown 

in the table below: 
    

  

 

Res

cind

ed 

mo

nies 

reve

rt to 

the 

pro

gram budget and become available to other potential eligible CASF applicants. 

 

 

V. Safety Considerations 
 

No safety considerations are associated with this resolution.  

 

       

VI.   Comments  
 

In compliance with Public Utilities Code section 311(g)(1), a notice letter was 

emailed on February 25, 2019, informing all parties on the CASF Distribution List of 

the availability of this Resolution for public comments at the Commission’s 

document website at http://www.cpuc.ca.gov/.  This letter also informed parties that 

the final conformed Resolution adopted by the Commission will be posted and 

available at this same website. No comments were received.   

 

 

VII.  Findings 
 

1. On August 16, 2018, Fresno Housing sent a letter to CD stating it could not 

complete the Brierwood project due to its inability to secure an internet 

service provider, and that it would be infeasible to connect the project. 
 

 

Rescinded Project Grantee Project Name 
Date 

Approved 
Grant Amount 

Resolution 

Number 

Fresno Housing/Better 

Opportunity Builders  

Brierwood 

Courts  
1/28/2016 $47,730.00 T-17506 

Eden Housing  Monticelli  6/9/2016 $23,195.50 T-17515 

Eden Housing  Rancho Park  6/9/2016 $24,194.50 T-17515 

Eden Housing  Royal Court  6/9/2016 $19,027.50 T-17515 

Peoples’ Self Help 
Rolling Hills 

Apartments  
12/1/2016 $49,025.00 T-17514 

Total Rescinded Grant Amount                                                                   $163,172.50 

http://www.cpuc.ca.gov/
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2. On August 6, 2018, CD denied Eden Housing’s third extension request 

dated July 12, 2018 because the projects had not been timely completed 

according to the prior authorized extension requests and because the third 

request was not timely filed.   
 

3. On November 14, 2018, PSHH notified CD that it would not be completing 

the Rolling Hills Apartments project due to electrical issues and requested 

that the project be rescinded.   
 

4. On December 21, 2018, PSHH returned all monies it received pursuant to 

the CASF grant, in the amount of $12,256.25. 
 

5. CD recommends that the Commission rescind CASF funding for the five 

specified projects from Resolutions T-17506, T-17515, and T-17514. 

 

6. In accordance with any CASF grant rescission, CD staff would disencumber 

the amount of $163,173 in grant funding allocated to the five projects and 

make the funds available for future CASF awards.  

 

7. No safety impacts are expected as a result of this resolution.  

 

8. A notice letter was e-mailed on February 25, 2019, informing parties on the 

CASF Distribution List of the availability of a draft of this Resolution for 

public comments on the Commission’s website 

http://www.cpuc.ca.gov/documents/.  This letter also informed parties that 

the final confirmed Resolution adopted by the Commission will be posted 

and available at this same website. No comments were received.  

 

 

       THEREFORE, IT IS ORDERED that: 

 

1. The portion of Resolution T-17506, pertaining to Better Opportunity Builders’ 

Brierwood Courts project is hereby rescinded.  

2. The portion of Resolution T-17515, pertaining to Eden Housing’s three 

projects: Monticelli, Rancho Park, and Royal Court, is hereby rescinded. 

3. The portion of Resolution T-17514, pertaining to PSHH’s Rolling Hills 

Apartments project is hereby rescinded. 
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This Resolution is effective today. 

 

 

I hereby certify that this Resolution was adopted by the Public Utilities 

Commission at its regular meeting on June 13, 2019.  The following 

Commissioners approved it: 

 

 

 

 

 

                

ALICE STEBBINS 

Executive Director 

 

 

 

  

 

 

 

 


